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Public work contracts create a substantial share of build-
ing industry performance and consume a large amount of 
public financial resources. Construction process should be 
efficient without additional costs and overrun time schedules. 
A very important point in this process is represented by hedging 
public contracts against potential risk. There are many instru-
ments used in the Czech Republic - insurance construction 
contracts, contractual penalty and retention or a bank guaran-
tee to name several of them. But not all of them are as effective 
as the contractors need them to be. The main aim of this paper 
is to find an effective set of hedging instruments in contracts for 
work to sufficiently fulfil their function and protect the goals of 
both the investor and the contractor impending business risks. 
Information on hedging instruments has been studied on the 
sample of 246 public works contracts of sewage facilities and 
equipment. The empirical part of the research focuses on the 
extent of hedging instruments used, and discusses their appli-
cation in the context of efficiency. Research finds out that the 
most commonly used instruments are retention and bank guar-
antees. Furthermore, the reasons for significant changes in 
shares of these instruments in the course of monitoring have 
been analyzed. The final outputs can have societal benefits and 
serve the contracting authorities and suppliers as a compari-
son of conditions of their own work contracts or as a help in 
creation of new work contracts. As additional outputs of this 
research is also comparison of contract prices and estimated 
values of tender according to number of tenders and type of 
award procedures.
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The construction sector is traditionally 
one of the most fundamental ones and 
forms  a significant part of  the coun-
try’s Gross Domestic Product (GDP). 
In the Czech Republic  public work 
contracts represent approximately 
53% of the total financial volume of all 
construction production. The projects 
implementation’s is based on legisla-
tion. In the Czech Republic it is the 
Act No. 137/2006, Collection of Laws, 
on Public Contracts, which specifies 
precisely the method to be used for 
selecting the most suitable supplier 
of the construction, particularly with 
respect to 3 E (economy, efficiency 
and effectiveness). It is evident that 
separate stages of the life cycle of the 
construction project entail a number 
of risk factors, which can seriously 
change or reduce project effective-
ness. Against these risk factors that 
can result in additional costs of the 
construction or in exceeding construc-
tion time schedules, instruments re-
ducing, eliminating or transferring 
impacts of the above risks on a third 
party, can be found. The discussion 
has been carried out about a range of 
hedging instruments aiming at reduc-
ing business risk. 
The aim of the authors of this pa-
per is to find out what hedging in-
struments are currently employed, at 
what values and if the instruments 
fulfil the functions required. The au-
thors worked with a long-time data 
collection between April 2012 and Au-
gust 2014. During this period found 
a set of 246 specific public work con-
tracts for building sewage treatment 
plants and the appropriate sewage 
systems with financial volume in to-
tal 342,895,412 EUR1. The average 
value of one contract was 1,393,884 
EUR. Median showed that the number 
of lower value contracts was greater 
1    Average rate of exchange in the years 2013 and 
2014 was 26.75 Kč/€
than the average calculation, namely 
904,361 EUR. On average, 7 tenders 
were submitted for each contract and 
the average time for implementation 
of the work was about 381 days. There 
were particularly insurance, contrac-
tual penalties, retention and bank 
guarantees that were found among 
the examined instruments in the set 
of contracts studied. 
Methodology
The first step of creating the data-
base consisted in listing the profile 
addresses of investors occurring in 
specific contracts and, subsequently, 
looking up the published contract for 
work. With respect to such a long-time 
data collection generating a great 
number of data, immediately at the 
start it, was proceeded to selection 
of public contracts covering projects 
related to construction of sewage 
treatment plants and the appropriate 
sewage systems (STP), primarily for 
the following reasons:
 X a great number of public contracts 
which are uniform with respect to 
the branch,
 X significant municipal contracts with 
a higher price and importance for 
risks hedging,
 X various investors and contractors 
over the entire Czech Republic.
Consequently, all the findings 
presented in the article are based on 
analysis of the data recorded, collect-
ed and sorted over a long time period. 
Thus a relatively unique database of 
contracts for work was created, which 
- thanks to its extensiveness - offers a 
comprehensive and trustworthy view 
of the use of hedging instruments in 
public contracts in the Czech Republic. 
At the same time, thanks to its poten-
tial, the database exceeds mere con-
centration on hedging instruments, 
thus being able to place the data 
also in a wider context. Final output 
can have societal benefits and serve 
contracting authorities (particularly 
municipalities), including suppliers, 
e.g. for comparison with the condi-
tions of their own work contracts to 
show them if the contracts are not dis-
advantageous for them, or if they do 
not exceed the established practice. 
Simultaneously, it can contribute to a 
more effective selection of hedging in-
struments if a contract for work is just 
being created. The research data has 
provided also other interesting char-
acteristic of public work contracts in 
comparison of contract prices and es-
timated values of tender. 
Results and discussion
The first part of the research deals 
with hedging instruments. Based on 
the analysis above mention of sample 
it can be said that the most frequently 
used hedging instruments for public 
construction works contracts in the 
Czech Republic are:
1. property insurance and insurance 




Insurance ranks among important 
hedging instruments in construction 
projects (FIDIC). Insurance is often the 
cheapest method (when available) for 
managing catastrophic-type physical 
risks and for managing higher levels 
of liability exposures (Edwards, 1995). 
It is particularly the insurance of li-
ability for damages and construction-
assembly insurance that appear in 
contracts for work. The insurance of li-
ability for damages were found in 85% 
of the sample examined and was more 
frequent than the property insurance, 
which was arranged in 65% of the 
sample examined. However, the lower 
than expected numbers can be due to 
the fact that prior to imposition of the 
Act No. 55/2012, Collection of Laws, (3), 
the requirement to arrange the insur-
ance could be included in qualifica-
tions prerequisites within the competi-
tive tender (selection procedure). The 
tenderer who passed the qualifications 
procedure had concluded the required 
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insurance and consequently it was not 
necessary to include this in contracts. 
Since the source database was being 
created from the start of the validity 
of the act amendment (1st April 2012) 
it is certain that some contracts were 
already in the process of placement of 
orders and insurance of the first con-
tracts given in the database was still a 
part of the qualifications. The authors 
of the present paper believe that in 
case of the liability insurance, the re-
alistic number would exceed 90% of 
the frequency occurrence. 
In case of the construction-assem-
bly insurance, price of the work after 
its completion can be considered as 
an effective value of the sum insured, 
which holds also for property damage 
liability insurance where, however, 
also a smaller sum insured can be tol-
erated. On the contrary, an over insur-
ance can cause higher financial insur-
ance costs for the contractor, usually 
in orders of tens of thousands, which 
they subsequently, include in the ten-
der price of all tenderers. However, it 
is appropriate to say that in case of 
contracts at the value of several tens 
of thousands Euro, a more effective 
selection of the sum insured can bring 
only small savings in order of tenths of 
percent of the total price of work.
Contractual penalty is the most 
frequently used business risk hedg-
ing instrument. It is comprehensible, 
administratively undemanding and 
has an appreciated preventive effect. 
In the analyzed database, contractual 
penalties occurring most frequently 
in 243 contracts for work were as fol-
lowing: contractor’s delay in the con-
struction completion date, exceeding 
deadline for elimination of defects 
and arrears of work, investor’s delay 
in payment invoices (invoices exceed-
ing their due dates), failure in keeping 
the term of clearing the construction 
site and failure in keeping the term of 
the start of defects elimination.
Retention belongs to traditional 
forms of business risks hedging in con-
tracts for work. It is a common practice 
in the construction industry to with-
hold a small proportion of payments 
to a contractor until the work has been 
completed satisfactorily (Hughes & 
al, 2009). Its usual size in the Czech 
construction practice is 10% of the 
price of work and usually is paid after 
expiration of the guarantee period. It 
might be interesting that for instance 
the amount California public entities 
retain from public works contract pay-
ments ranges from 10% to 5%, in most 
cases (Atkinson & al, 2011). Under the 
new law, the retention withheld cannot 
exceed 5% of the payment, and in any 
case shall the total retention proceeds 
withheld exceed 5% of the contract 
price (Jones Day, 2012). 
Occurrence of retention in con-
tracts for work was found in 107 cases 
out of 246 contracts monitored. An 
analysis of the contracts with regards 
to the use of this instrument provided 
interesting results when followed on 
a time axis. Till 2013, the occurrence 
frequency was 59 out of 100, since 
2014 the frequency has decreased to 
44 out of 146 contracts.
The completed analysis indicated 
that the use of retention in contracts 
for work started to decline. Appar-
ently, the main reason for it can be at-
tributed to an extending offer of bank 
guarantees and their more frequent 
use in contracts for work. Thanks to 
their nature, bank guarantees provide 
the investor a similar security as re-
tention while offering the contractor 
(supplier) numerous advantages.
By its function in the contract of 
work, bank guarantee is close to the 
financial retention sum (retention). As 
the most significant advantage of a 
bank guarantee compared to retention, 
can be considered its ability to guaran-
tee financial means to the investor in 
case of the failure of the contractor to 
keep the terms of the agreement with-
out the necessity to retain or otherwise 
freeze contractor’s money. Very often 
are especially performance guaran-
tee, warranty guarantee and retention 
guarantee. The essential difference 
between the above bank guarantees 
consists in the fact that the first two 
guarantees are characterized by the 
obligation to submit them to the inves-
tor while the retention guarantee was 
incorporated into contracts rather as 
a possibility of a compensation for the 
financial retention. 
Similarly as in case of retention, 
the time axis for the value of frequen-
cy of their use is of interest. The Per-
formance Guarantee occurred in the 
contracts for work before 31 December 
2013 in only 33%, the Warranty Guar-
antee even only in 30% of contracts. 
Since 1 January 2014 the relation has 
changed significantly. The Perfor-
mance Guarantee was recorded in 70% 
of contracts and the Warranty Guaran-
tee in 73% of contracts. The changes 
of these hedging instruments (reten-
tion and bank guarantees) in time are 


























Occurence of Performance Guarantee
Occurence of Warranty Guarantee
till 31. 12. 2013. since 1. 1. 2014.
till 31. 12. 2013. since 1. 1. 2014.
till 31. 12. 2013. since 1. 1. 2014.
Figure 1: Changes in Using Retention 
and Bank Guarantees in time
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From the above listed facts, a rec-
ommendation has been drawn for a 
standard construction work contract. 
For every contract a mix of hedging 
instruments should be created com-
prising a) insurance b) contractual pen-
alties and c) performance bank guar-
antees. This recommendation raised 
by this research for a standard con-
struction work contract in the Czech 
Republic is shown in the Figure 2.
The research data has provided 
also other interesting characteristic 
of public work contracts. Important 
part of these public contracts is a 
work contract limited lifetime war-
ranty. Construction works usually 
have warranty of 60 months. The total 
sample of 245 contracts (one contract 
value was not found) confirmed it, the 
five-year warranty period occurred in 
nearly 85%, which it is shown in the 
Figure 3.






















Figure 3: Lifetime of Warranty
Hedging Instruments Amount Price limit
Insurance
liability for damage 80 – 100% of price of work
24 mil. – 30 mil. CZK
(0.9 – 1.12 mil €)





0,10% of price of work
total limit of payments  
of contractual penalties
 
20% price of work
(till 6 mil. CZK, 
 0.22 mil. €)
exceeding deadline for 
elimination of defects and 
arrears of work
5,000 CZK (187 €)
per damage and every 
commenced day
investor’s delay in 
payment invoices
0,10% of outstanding amount
faliure in keeping the 
term of clearing the 
construction site
5,000 CZK (187 €) per every commenced day
others to select others useful penalty
Retention not to apply
Bank guarantee
Performance guarantee not to apply
Warranty guarantee 10% of price of work 3 mil. CZK (0.11 mil €)
Retention guarantee 5% of price of work 1.5 mil. CZK (0.06 mil €)
The final outputs deal with compar-
ison difference between contract price 
(in contract for work) and estimated 
value of tender according to type of 
award procedure and number of re-
ceived tenders. Public contracts in 
research database were performed in 
two types of award procedures: open 
and restricted procedure (224 public 
contracts were analysed). Figure 4 il-
lustrates this comparison in %. 
The next question was, if any differ-
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Open Procedure Restricted Procedure
ence can affect the number of tenders 
or types of award procedure. The com-
parison of trend curve is shown in the 
Figure 5. 
When interpreting the Figure 5, it is 
to be noted, that both sets of data did 
not contain the same number of ten-
ders and showed considerable vari-
ance in processing values (see Figure 
4). Therefore the regression equations 
of lines have a very low degree of re-
liability. It is necessary to regarded 
only as an illustration of the trend. 
Nevertheless this analysis on a rela-
tively large sample of data shows the 
downtrend of both straight lines and 
optically visible differences between 
these two types of award procedures. 
It is thus concluded, although gener-
ally, but likely conclusion that:
 X increased number of tenders 
received contribution to a lower 
price of the work
 X open procedure has greater poten-
tial to achieve lower price and adopt 
a larger number of tenders.
Conclusion
This paper focuses on the analysis of 
use of hedging instruments employed 
in public construction contracts and on 
assessment of a reasonable extent of 
their use in contracts for work. Analy-
sis was carried out on an extensive 
sample of 246 contracts for work con-
-60%









Figure 4: Comparison of Contract Price and Estimated Value in two types of Award Procedures
Figure 5: Change between Contract Price and Estimated Value according to 
numbers of Tenders and Type of Award Procedures
cluded from public orders for construc-
tion of waste-water treatment plants 
and the related sewage systems. Ma-
jor concern has been to determine how 
the hedging instruments are used and 
how their amount is set up.
Based on the analysis of the sam-
ple examined, it is apparent that the 
Czech building practice uses most fre-
quently property and damage liability 
insurance, contractual penalties, re-
tention and bank guarantees. The re-
search has revealed that the frequen-
cy of use of the separate instruments 
has been changing recently. The da-
tabase was being created between 
April 2012 and August 2014, i. e. at 
the time when the Czech Public Con-
tracts Act was amended. In 2012, the 
amendment left out from the Act the 
investor’s requirement to request the 
contractor to prove his financial and 
economic qualifications prerequisites. 
Insurance is one of the instruments 
examined, which does not appear in 
contracts for work concluded prior to 
coming of the above act amendment 
into force, probably due to the fact 
that it is a part of qualifications pre-
requisites. A recommendation raised 
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by this research for a standard con-
struction work contract is a mixture of 
hedging instruments comprising se-
lected types of insurance, contractual 
penalties and bank guarantees.
Finally, it is apparent that the type 
of award procedure has an effect on 
the number of submitted tenders and 
also on the tender price.
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